



CONTRACTOR
CHANGE ORDER

Hunt Construction Group, Inc.
2450 S. Tibbs Ave Indianapolis, IN, 46241

New Transportation Bldg
Project #01123203

Date: 02/02/2023

To Contractor:

LeMaster Steel Erectors, Inc.
2300 Johnson Street
Elkhart, IN 46514

Change Order Number: 002
Contract Number: 01123203-001
Phase Code(s): 13.3001.90


This Change Order covers revisions to the work. Except as added or deleted by the below descriptions, all terms and conditions of your Contract Agreement remain unchanged. The total cost for this Change Order includes all fees, profits, bonds, insurance costs, taxes, and all other fees included in the Contract Agreement. Not valid until signed by the Owner and Contractor.


PCI	Description	Amount
PCI00003	PEMB trim color change Change trim to black for windows, roof edge, and gutters. This color requires an upgrade to the metal finish.	\$2,500.00


Initials 

This Change Order constitutes a final settlement relating to all claims arising from or related to the changes in the Work which are the subject of this Change Order, including, but not limited to, all direct and indirect costs associated with the change, and any claims for cumulative impact, acceleration, delay, and/or disruption. This Change Order supersedes all prior negotiations, reservation of rights, or exceptions except as expressly set forth herein.

The original Contract Price was	\$494,000.00
Sum of changes by prior Contract Change Orders	-\$76,100.00
The Contract Price prior to this Contract Change Order	\$417,900.00
The Contract Price will be changed by this Contract Change Order in the amount of	\$2,500.00
The new Contract Price including this Contract Change Order will be	\$420,400.00
The Contract duration will be changed by	0

Mt. Vernon Community School Corporation
OWNER
DocuSigned by:

SIGNATURE 153E5054/E9B46C...
DATE 02-03-2023 | 8:58 AM EST

LeMaster Steel Erectors, Inc.
CONTRACTOR/VENDOR
DocuSigned by:

SIGNATURE 1448DC310ABC422...
DATE 02-02-2023 | 6:54 PM EST

Hunt Construction Group, Inc.
CONSTRUCTION MANAGER
DocuSigned by:

SIGNATURE F598ED600A64485...
DATE 02-02-2023 | 6:16 PM EST

BEEBE Design, LLC
ARCHITECT
DocuSigned by:

SIGNATURE 17915B7CE16C46A...
DATE 02-02-2023 | 10:49 PM EST

Johnson, Luke

From: Nick Bigler <nbigler@lemastersteel.com>
Sent: Wednesday, February 01, 2023 9:11 AM
To: Johnson, Luke
Cc: Brant Fowler
Subject: Black trim upgrade

This Message Is From an External Sender

This message came from outside your organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Report Suspicious

Luke,

To upgrade to PVDF perimeter trims, please add \$2,500.00

Thanks,

Nick Bigler

Sales Manager

LeMaster Steel Erectors, Inc.

17290 Kraft Ct., Noblesville, IN 46060

Direct: 317.773.5097 x402 **Mobile:** 317.495.5303 **Fax:** 317.773.5188

www.lemastersteel.com



Johnson, Luke

From: Zach Grajewski <zgrajewski@beebedesign.com>
Sent: Thursday, December 08, 2022 2:07 PM
To: Johnson, Luke; Wolf, Justin
Cc: Autumn Easley
Subject: MV Transportation building - color selections

Be Careful With This Message

The sender's email domain has been active for a short period of time and could be unsafe.

Report Suspicious

Luke,

Here's what we've got from the owner regarding color selections on the transport building.

Roof – galvalume
Wall Panels: Sandstone
Window Trim/Roof Edge/Gutter – black
Downspouts – sandstone

Does this answer everything we need on the colors?

Thanks!
Zach

Zach Grajewski AIA
Associate



220 N. College Ave., Indianapolis, IN 46202
Cell: 765.993.8490
Email: zgrajewski@beebedesign.com

Certificate Of Completion

Envelope Id: EC15460DAD924C2B9DB3269312AE5E35

Status: Completed

Subject: Mt. Vernon Transportation - Metal Building Trim Change Order

Source Envelope:

Document Pages: 4

Signatures: 4

Envelope Originator:

Certificate Pages: 5

Initials: 2

Luke Johnson

AutoNav: Enabled

luke.johnson@aecom.com

Envelopeld Stamping: Enabled

IP Address: 204.76.196.123

Time Zone: (UTC-05:00) Indiana (East)

Record Tracking

Status: Original

Holder: Luke Johnson

Location: DocuSign

2/2/2023 6:13:34 PM

luke.johnson@aecom.com

Signer Events

Luke Johnson

luke.johnson@aecom.com

Sr Project Manager

Hunt Construction Group, Inc.

Security Level: Email, Account Authentication
(None)**Signature**DocuSigned by:

F598ED600A64485...Signature Adoption: Uploaded Signature Image
Using IP Address: 204.76.196.123**Timestamp**

Sent: 2/2/2023 6:16:01 PM

Viewed: 2/2/2023 6:16:13 PM


Signed: 2/2/2023 6:16:19 PM

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Nick Bigler

nbigler@lemastersteel.com

Security Level: Email, Account Authentication
(None)DocuSigned by:

1448DC310ABC422...Signature Adoption: Pre-selected Style
Using IP Address: 174.194.2.33
Signed using mobile

Sent: 2/2/2023 6:16:22 PM

Viewed: 2/2/2023 6:54:38 PM

Signed: 2/2/2023 6:54:59 PM

Electronic Record and Signature Disclosure:


Accepted: 2/2/2023 6:54:37 PM

ID: 41cce4a1-4bf2-4700-b6bb-93bf33839065

Company Name: Hunt Construction Group, Inc.

Mark Beebe

mbeebe@beebedesign.com

Security Level: Email, Account Authentication
(None)DocuSigned by:

17915B7CE16C46A...Signature Adoption: Pre-selected Style
Using IP Address: 195.252.198.203

Sent: 2/2/2023 6:55:03 PM

Viewed: 2/2/2023 10:48:51 PM

Signed: 2/2/2023 10:49:02 PM

Electronic Record and Signature Disclosure:

Accepted: 2/2/2023 10:48:51 PM

ID: 3e1fde9e-d741-4d41-b1ec-a18cf6128095

Company Name: Hunt Construction Group, Inc.

Greg Elkins

greg.elkins@mvcsc.k12.in.us

Chief Financial Officer

Security Level: Email, Account Authentication
(None)DocuSigned by:

153E50547E9B46C...Signature Adoption: Pre-selected Style
Using IP Address: 74.112.114.145

Sent: 2/2/2023 10:49:06 PM

Viewed: 2/3/2023 8:58:11 AM

Signed: 2/3/2023 8:58:26 AM

Electronic Record and Signature Disclosure:

Accepted: 11/5/2021 7:54:10 AM

ID: 75a70033-112e-4e44-ad05-a2df9e1c9625

Company Name: Hunt Construction Group, Inc.

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
James Gulley jim.gulley@aecom.com Project Executive Hunt Construction Group, Inc. Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 2/3/2023 8:58:29 AM
Paula Smith Paula.Smith@aecom.com Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Accepted: 10/20/2021 10:28:41 AM ID: 6b5f1dea-d2cf-42fc-bf6b-d7ba5da41290 Company Name: Hunt Construction Group, Inc.	COPIED	Sent: 2/3/2023 8:58:32 AM
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	2/2/2023 6:16:01 PM
Certified Delivered	Security Checked	2/3/2023 8:58:11 AM
Signing Complete	Security Checked	2/3/2023 8:58:26 AM
Completed	Security Checked	2/3/2023 8:58:32 AM
Payment Events	Status	Timestamps
Electronic Record and Signature Disclosure		

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, Hunt Construction Group, Inc. (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to this Electronic Record and Signature Disclosure (ERSD), please confirm your agreement by selecting the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after the signing session and, if you elect to create a DocuSign account, you may access the documents for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact Hunt Construction Group, Inc.:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: huntcmicdocusign@aecom.com

To advise Hunt Construction Group, Inc. of your new email address

To let us know of a change in your email address where we should send notices and disclosures electronically to you, you must send an email message to us at huntcmicdocusign@aecom.com and in the body of such request you must state: your previous email address, your new email address. We do not require any other information from you to change your email address.

If you created a DocuSign account, you may update it with your new email address through your account preferences.

To request paper copies from Hunt Construction Group, Inc.

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an email to huntcmicdocusign@aecom.com and in the body of such request you must state your email address, full name, mailing address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Hunt Construction Group, Inc.

To inform us that you no longer wish to receive future notices and disclosures in electronic format you may:

- i. decline to sign a document from within your signing session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;
- ii. send us an email to huntcmicdocusign@aecom.com and in the body of such request you must state your email, full name, mailing address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

The minimum system requirements for using the DocuSign system may change over time. The current system requirements are found here: <https://support.docusign.com/guides/signer-guide-signing-system-requirements>.

Acknowledging your access and consent to receive and sign documents electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please confirm that you have read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for your future reference and access; or (ii) that you are able to email this ERSD to an email address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format as described herein, then select the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

By selecting the check-box next to 'I agree to use electronic records and signatures', you confirm that:

- You can access and read this Electronic Record and Signature Disclosure; and
- You can print on paper this Electronic Record and Signature Disclosure, or save or send this Electronic Record and Disclosure to a location where you can print it, for future reference and access; and
- Until or unless you notify Hunt Construction Group, Inc. as described above, you consent to receive exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you by Hunt Construction Group, Inc. during the course of your relationship with Hunt Construction Group, Inc..