



Hunt Construction Group, Inc.
2450 S. Tibbs Ave. Indianapolis, IN, 46241

CONTRACTOR
CHANGE ORDER
Site Lighting for Campus Expansion
Project #01123205

Date: 5/25/2023

To Contractor:

James Babcock, Inc.
2925 N. Mitthoeffer Place
Indianapolis, IN 46229

Change Order Number: 001

Contract Number: 01123205-001
Phase Code(s): 26.5001.90

This Change Order covers revisions to the work. Except as added or deleted by the below descriptions, all terms and conditions of your Contract Agreement remain unchanged. The total cost for this Change Order includes all fees, profits, bonds, insurance costs, taxes, and all other fees included in the Contract Agreement. Not valid until signed by the Owner and Contractor.

PCI	Description	Amount
PCI00002	Accept Alternate #11 - Delete Light Poles at Bus Canopy Locations	-\$45,500.00

This Change Order constitutes a final settlement relating to all claims arising from or related to the changes in the Work which are the subject of this Change Order, including, but not limited to, all direct and indirect costs associated with the change, and any claims for cumulative impact, acceleration, delay, and/or disruption. This Change Order supersedes all prior negotiations, reservation of rights, or exceptions except as expressly set forth herein.

The original Contract Price was	\$673,100.00
Sum of changes by prior Contract Change Orders	\$.00
The Contract Price prior to this Contract Change Order	\$673,100.00
The Contract Price will be changed by this Contract Change Order in the amount of	-\$45,500.00
The new Contract Price including this Contract Change Order will be	\$627,600.00
The Contract duration will be changed by	0

Mt. Vernon Community School Corporation

OWNER

DocuSigned by:

Greg Elkins

153E50547E9B46C...

SIGNATURE

DATE 06-06-2023 | 9:08 AM EDT

James Babcock, Inc.

CONTRACTOR/VENDOR

DocuSigned by:

[Signature]

D7D9BA8602AA4D6...

SIGNATURE

DATE 05-31-2023 | 1:36 PM PDT

Hunt Construction Group, Inc.

CONSTRUCTION MANAGER

DocuSigned by:

[Signature]

F598ED600A64485...

SIGNATURE

DATE 05-25-2023 | 2:45 PM EDT

RATIO Architects, Inc.

ARCHITECT

DocuSigned by:

Larry Carter

BEF2A3FE7906469...

SIGNATURE

DATE 06-06-2023 | 8:49 AM EDT

Initials _____