

April 25, 2023

Greg Elkins  
Chief Financial Officer  
Mt. Vernon Community School Corporation  
1806 W State Road 234  
Fortville, IN 46040

Re: Change Order Approval Request – Campus Site Lighting Project  
PCI #002 – Accept Light Pole Deduct Alternate

Dear Mr. Elkins:

AECOM Hunt requests that the following Change Order be approved for James Babcock, Inc. on their Contract for the Site Lighting for MVCSC Campus project as follows:


Base Contract Amount:	\$ 673,100.00
Delete light poles, being replaced by bus canopies (Alternate #11 on bid):	\$ (45,500.00) DEDUCT
New Contract Amount:	\$ 627,600.00

The final decision on this Alternate was pending bid results for the New Fortville Elementary. Now that all scopes have been bid, Mt. Vernon has elected to accept this Alternate.

If you have any questions regarding the above request, please contact our team.

Sincerely,

AECOM HUNT



James D. Gulley  
Project Executive

CC: Jack Parker, Chris Smedley, Derek Shelton - MVCSC  
Eric Howe, Luke Johnson, Justin Wolf, Braden Weddle – AECOM Hunt  
Zach Grajewski, Larry Carter, Mark Beebe – Beebe Design/Ratio Architects  
David Rainey, John Bryant – Veridus