



CONTRACTOR
CHANGE ORDER

Hunt Construction Group, Inc.
1806 W IN 234 Fortville, IN, 46040

New Fortville Elementary
Project #01123202

Date: 01/29/2024

To Contractor:

Indiana Steel Fabricating
P O Box 421547
Indianapolis, IN 462421547

Change Order Number: 002

Contract Number: 01123202-006
Phase Code(s): 05.1200.90 05.5001.90 50.9800.06

This Change Order covers revisions to the work. Except as added or deleted by the below descriptions, all terms and conditions of your Contract Agreement remain unchanged. The total cost for this Change Order includes all fees, profits, bonds, insurance costs, taxes, and all other fees included in the Contract Agreement. Not valid until signed by the Owner and Contractor.

PCI	Description	Amount
PCI00051	ASI 018 - Fortville Plan Review Comments	\$0.00
	Incorporate ASI #18 revisions into Contract Documents. This is a no cost change.	
PCI00053	ASI #19 - FDC location updates	\$0.00
	Incorporate ASI #19 updates to Contract Documents. This is a no cost change.	
PCI00057	ASI #20 - Structural Moment Connection Revisions	\$0.00
	Incorporate ASI #20 updates to Contract Documents dated 07/07/2023. (No Cost Change)	
PCI00058	ASI #21 - Force Main and Swale	\$0.00
	Incorporate ASI #21 updates to Contract Documents. This is a no cost change.	
PCI00059	ASI #23 Plumbing Chase Widths	\$0.00
	Incorporate ASI #23 updates to Contract Documents. This is a no cost change.	
PCI00064	ASI #22 - Security Glazing, Sunshades, Door Hardware	\$0.00
	Incorporate ASI #22 updates to Contract Documents. This is a no cost change.	
PCI00065	ASI #24 Mechanical and Plumbing Equipment Changes	\$0.00
	Incorporate ASI #24 revisions to Contract Documents. This is a no cost change.	
PCI00066	ASI #25 Steel Revisions	\$0.00
	Incorporate ASI #25 revisions to Contract Documents. This is a no cost change.	
PCI00067	RFI #89 - Mechanical Roof Plans	\$0.00
	Incorporate Roof Level Mechanical Drawings issued in response to RFI #89 into the Contract Documents. This covers sheets M103A, M103B, M103C, M103D, and M103E. This is a no cost change.	
PCI00074	ASI #26 Flooring Update	\$0.00
	Incorporate ASI #26 updates into Contract Documents. This is a no cost change.	
PCI00089	RFI #173 - Add kickers to bent plate Unit A	\$5,650.00
	Add kickers to W12x19 to support bent plate on east side of Unit A (col line 1.15). Work was completed on T&M between 11/14-11/21/23. (IN Steel COR #21)	
PCI00089	RFI #173 - Add kickers to bent plate Unit A	-\$5,650.00
	Utilize Contract Allowance for added kickers in Unit A. Remaining Allowance after this authorization is \$4,350.00.	

DS

DS

DS

Initials _____

This Change Order constitutes a final settlement relating to all claims arising from or related to the changes in the Work which are the subject of this Change Order, including, but not limited to, all direct and indirect costs associated with the change, and any claims for cumulative impact, acceleration, delay, and/or disruption. This Change Order supersedes all prior negotiations, reservation of rights, or exceptions except as expressly set forth herein.

The original Contract Price was	\$482,500.00
Sum of changes by prior Contract Change Orders	\$.00
The Contract Price prior to this Contract Change Order	\$482,500.00
The Contract Price will be changed by this Contract Change Order in the amount of	\$.00
The new Contract Price including this Contract Change Order will be	\$482,500.00
The Contract duration will be changed by	0

Mt. Vernon Community School Corporation

OWNER

DocuSigned by:

Greg Elkins

153E50547E9B46C...

SIGNATURE

02-01-2024 | 8:17 AM EST

DATE

Indiana Steel Fabricating

CONTRACTOR/VENDOR

DocuSigned by:

Kevin Kallberg

92A5B8C559AD45D...

SIGNATURE

01-30-2024 | 4:23 PM EST

DATE

Hunt Construction Group, Inc.

CONSTRUCTION MANAGER

DocuSigned by:

F598ED600A64485...

SIGNATURE

01-29-2024 | 11:55 AM EST

DATE

BEEBE Design, LLC

ARCHITECT

DocuSigned by:

Larry Carter

BEF2A3FE7906469...

SIGNATURE

02-01-2024 | 8:16 AM EST

DATE



Project:
Mt. Vernon Community School Corp.
New Fortville Elementary School
Hunt Job #01123202

January 25, 2024

Potential Change Item: PCI #89 – RFI #173 - Adding Kickers to Bent Plate

SCOPE OF CHANGE:

RFI #173 added kickers to bent plate along edge of Atrium high roof in Unit A. The bent plate and beam it is attached to was wanting to roll due to the amount of overhang on the plate.

We are applying this cost to Indiana Steel’s E-06 contract in order to utilize some of the available Allowance funds. Their E-03 contract for the building structural steel has been fully allocated.

COST SUMMARY:

E-06 – Indiana Steel Erectors **COST: \$5,650.00**

<u>Allowance Authorization</u>	
Original Allowance Amount:	\$10,000.00
Previous Allowance Authorizations:	- 0.00
Balance Prior to this Authorization:	\$10,000.00
Allowance will be Decreased by:	- 5,650.00
New Allowance Balance will be:	\$ 4,350.00

FUNDING SOURCE:

Contractor Allowance

DOCUMENTS ATTACHED:

Indiana Steel quote with erector backup
RFI #173 with drawings

CHANGE ACKNOWLEDGEMENT:

After review, we recommend a no-cost Change Order be issued to the Contractor as outlined above.

AECOM Hunt

DocuSigned by:

F598ED600A64485...

Veridus Group

DocuSigned by:

379B1558D58946C...

Ratio Design

DocuSigned by:

BEF2A3FE7906469...

Mt. Vernon Community School Corp.

DocuSigned by:

153E50547E9B46C...



Indiana Steel Fabricating
4545 West Bradbury Avenue
Indianapolis, IN 46241
Phone: 317-247-4545
Fax: 317-241-6223

Date : 12/14/2023
Page 1 of 2
CO #: 21
Job #: 23011

Fortville Elementary School

Job Location: N 200 W, Fortville, IN

Change Order Request

To: Luke Johnson
AECOM HUNT
2450 South Tibbs Avenue
Indianapolis, IN 46241
Phone: 1-317-227-7800

Subject: Adding Kickers to Bent Plate

Change Requested By: Kevin Kallberg

Sent Via: Email

Description of Change:

This Change Order request is for ISF RFI#094 response to added angle kickers to deck edge bent plate for added support.

Changes Include:

- 1) Provide 3x3x1/4 angle kickers from bent plate to beam for added support.
- 2) Erector installation
- 3) Freight

Price Breakout:

Material +.34tons \$823.00 plus markup(~~10%/\$82.00~~) = ~~\$905.00~~
Shop Labor \$90/per hr x 6hrs= \$540.00 plus markup(~~10%/\$54.00~~) = ~~\$594.00~~
Erector EWTs 11857, 11854 - \$3737.00 plus markup (~~5%/\$187.00~~) = ~~\$3,924.00~~
Shipping \$550.00
Performance Bond - ~~\$60.00~~

Change will cost ~~\$6,033.00~~
REV#1 dated 12/14/2023

Cost will be applied to the E-06 Misc. Steel contract,
therefore no markups apply.
Cost without markups or bond = \$5,650
LJ - Hunt 1/22/24



Indiana Steel Fabricating
4545 West Bradbury Avenue
Indianapolis, IN 46241
Phone: 317-247-4545
Fax: 317-241-6223

Date : 12/14/2023
Page 2 of 2
CO #: 21
Job #: 23011

Fortville Elementary School

Job Location: N 200 W, Fortville, IN

Change Order Request

To: Luke Johnson
AECOM HUNT
2450 South Tibbs Avenue
Indianapolis, IN 46241
Phone: 1-317-227-7800

Subject: Adding Kickers to Bent Plate

The change has added 2 Calendar Days to the project schedule and will cause an increase of \$6,033.00 to the contract amount.

A signature below indicates acceptance of all changes shown herein. Any work associated with this change will begin upon receipt of a signed copy of this C.O. in our office. Please respond by 12/22/2023.

If the requested response time is not met, the project may be delayed.

Accepted By

Indiana Steel Fabricating

RFI detail

#173 ISF RFI#094 Unit A -Add Angle Kickers to Support Deck Edge Bent Plate



Status	<div><div></div>Closed</div>
Created on	Nov 2, 2023 by Kevin Kallberg (Indiana Steel Fabricating)
Assigned to	Kevin Kallberg (Indiana Steel Fabricating)
Answered	Nov 3, 2023 by Braden Weddle (AECOM Hunt)
reference drawing	170F17EE-0D82-440D-91FE-92A4B54678A5 [V3]

Question

Please see attached

Official response

Proposed construction is acceptable. add kickers from edge of plate down to bottom of W12 beam, and from bottom of W12 beam to top flange of adjacent beam on grid 1.15. See page 4 for clarification in green.

McComas/O'Donnell & Naccarato

Tom Miltner

11/02/2023

Braden Weddle (AECOM Hunt) - Nov 3, 2023, 9:45 AM EDT

Attachments

Files (2)

[#23011 RFI#094 MON.pdf](#)

[#23011 RFI#094.pdf](#)

Impact

Cost impact	Yes
Schedule impact	-

Other attributes

Priority High








Discipline Structural

Category Design Coordination

Location -

External id -

Co-reviewer(s)

Activities	By	At
Braden Weddle changed the status from  Answered to  Closed set Ball in court to Kevin Kallberg (Indiana Steel Fabricating).	Braden Weddle	Nov 3, 2023, 9:45 AM EDT
Braden Weddle changed the status from  Open to  Answered set Ball in court to Braden Weddle (AECOM Hunt).	Braden Weddle	Nov 3, 2023, 9:45 AM EDT
Braden Weddle uploaded a document #23011 RFI#094 MON.pdf	Braden Weddle	Nov 3, 2023, 9:44 AM EDT
Tom Miltner please review. Thank you.	Larry Carter	Nov 2, 2023, 4:18 PM EDT
Braden Weddle placed a pushpin on document 170f17ee-0d82-440d-91fe-92a4b54678a5	Braden Weddle	Nov 2, 2023, 11:31 AM EDT
Braden Weddle changed the category to <i>Design Coordination</i>	Braden Weddle	Nov 2, 2023, 11:31 AM EDT
Braden Weddle changed the discipline to <i>Structural</i>	Braden Weddle	Nov 2, 2023, 11:31 AM EDT
Braden Weddle changed the status from  Submitted to  Open Braden Weddle changed the due date to Nov 9, 2023	Braden Weddle	Nov 2, 2023, 11:27 AM EDT
Kevin Kallberg uploaded a document #23011 RFI#094.pdf	Kevin Kallberg	Nov 2, 2023, 10:56 AM EDT
Kevin Kallberg (Indiana Steel Fabricating) created this RFI in  Closed status and set Ball in court to Kevin Kallberg (Indiana Steel Fabricating).	Kevin Kallberg	Nov 2, 2023, 10:56 AM EDT



Indiana Steel
FABRICATING, INC.



4545 West Bradbury Avenue ♦ Indianapolis, IN 46241 ♦ p. 317.247.4545 ♦ f. 317.241.6223

Request for Information

Project: 23011 – Fortville ES

Luke Johnson

AECOM Hunt

2450 South Tibbs Ave.

Indianapolis, IN 46241

(317) 514-7055

RFI No: **094**

RFI Date: **11/2/2023**

Sent Via: **Email**

Response Requested By: **11/9/2023**

Seq # **9**

Subject **Unit A – Add Angle Kickers to Support Deck Edge Bent Plate**

Ref Dwg/Detail: **S103A, S303, E29BFA**

Description:

Please provide if it's acceptable to add L3x3 kickers spaced every 3' O.C. and 2' from the ends of bent plates.

On 8/25/2023, ISF RFI#083 came back confirming that the edge of deck is to be 2' 11-1/4" from gridline 1.15. During erection, my erector noticed that when placing the bent plates at these (7) locations, the beam is wanting to roll and that the bent plate is flexing down where it's overhanging off of the beam.

Thanks

Reply:

Proposed construction is acceptable. add kickers from edge of plate down to bottom of W12 beam, and from bottom of W12 beam to top flange of adjacent beam on grid 1.15. See page 4 for clarification in green.

McComas/O'Donnell & Naccarato


Tom Miltner

11/02/2023

The information requested in this document is crucial to the completion of the project. Please respond by date provided above or untimely responses may result in project delays.


Additional Attachments:

CC:




1 E29 ROOF FRAMING PLAN - UNIT A (SEQ. 9)

1) TOP OF STEEL ELEVATION ARE AS NOTED ON PLAN
2) ALL DIMENSIONS SHOWN ARE TO GRIDS; CENTERLINE OF COLUMNS, BEAMS, AND BACK OF ANGLES/CHANNELS (U.N.O.)
3) FOR TYPICAL WF BEAM TO HSS COLUMN CONNECTION, SEE SECTION 16/E32
4) FOR TYPICAL WF BEAM TO WF BEAM CONNECTION, SEE SECTION 15/E32
5) THUS [X] SHOWN, DENOTES FLEXIBLE MOMENT CONNECTION FOR LATERAL LOADS
6) THUS [X] SHOWN, DENOTES NUMBER OF 3/4" x 5" COMPOSITE SHEAR STUDS EQUALLY SPACED BETWEEN BEAMS.
7) REF. DWG.: S103A



FOR FIELD USE

<div><div><div><div><div><div></div><div>AMERICAN INSTITUTE OF STEEL CONSTRUCTION</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div>1921</div><div></div></div></div></div></div></div>	
--	--





Indiana Steel
FABRICATING, INC.



4545 West Bradbury Avenue ♦ Indianapolis, IN 46241 ♦ p. 317.247.4545 ♦ f. 317.241.6223

Request for Information

Project: 23011 – Fortville ES

Luke Johnson

AECOM Hunt

2450 South Tibbs Ave.

Indianapolis, IN 46241

(317) 514-7055

RFI No: **083**

RFI Date: **08/23/2023**

Sent Via: **Email**

Response Requested By: **8/25/2023**

Seq # **9 & 10**

Subject **Sequence 9 and 10 BFA Clarifications**

Ref Dwg/Detail: **Shop Drawings & GA Drawings**

Description:

Please see attached PDF's and verify questions marked up in green.

Reply:

Comments in red with yellow infill on the attached.

McComas/O'Donnell & Naccarato

Tom Miltner

08/25/2023


Comments in blue on the attached.

RATIO Architects

The information requested in this document is crucial to the completion of the project. Please respond by date provided above or untimely responses may result in project delays.


Additional Attachments:

CC:



1
E29 ROOF FRAMING PLAN - UNIT A (SEQ. 9)

1) TOP OF STEEL ELEVATION ARE AS NOTED ON PLAN
2) ALL DIMENSIONS SHOWN ARE TO GRIDS, CENTERLINE OF COLUMNS, BEAMS, AND BACK OF ANGLES/CHANNELS (U.N.O.)
3) FOR TYPICAL WF BEAM TO HSS COLUMN CONNECTION, SEE SECTION 16/E32
4) FOR TYPICAL WF BEAM TO WF BEAM CONNECTION, SEE SECTION 15/E32
5) THUS ■ SHOWN, DENOTES FLEXIBLE MOMENT CONNECTION FOR LATERAL LOADS
6) THUS [XX] SHOWN, DENOTES NUMBER OF 3/4\"/>



FOR APPROVAL



4545 West Bradbury Ave.
INDIANAPOLIS, IN 46241
(317) 247-4545
WWW.INDIANASTEELFAB.COM

NOTES:
ALL BOLTS TO BE TIGHTENED USING THE "SNUG TIGHT" METHOD UNLESS NOTED
ALL WELDS PER AWS: D1.1 ER70S-6 FILLER WIRE OR EQUAL

JOB NAME: Fortville Elementary School
LOCATION: N200 W Fortville, IN 46040
CUSTOMER: AECOM Hunt
ARCHITECT: Beebe Design LLC

DETAILED BY:
LTC

REVISIONS
1. ISSUED FOR APPROVAL 08/16/2023
2.
3.
4.

DRAWN BY: VLM
CHECK BY: LGI
DATE: 08/16/2023

PAINT:
CLEANING:
JOB NO. 23011
SHT NO. E29

Domestic
ALL HOLES
13/16\"/>

PAINT:
CLEANING:
JOB NO. 23011
SHT NO. E29

PAINT:
CLEANING:
JOB NO. 23011
SHT NO. E29



1761 Commerce Rd.
P.O. Box 1180
Holland, OH 43528

PH: 419.867.8050
FX: 419.867.8059

www.blackswampsteel.com

STEEL, INC.

NO. **11857**

Job Number: **723525** Cost Code:

Extra Work Ticket

Notes/Diagrams: *Fab 3x3 Angle For Kickers to hold up bent plate from sagging and twisting Beam*

Date (List Below)

Small Tools

Project Name: <i>Fertville School</i>		<i>11-14-2023</i>		<i>11-15-2023</i>																grinder welder Boom lift Sizer lift
Contractor:																				
Location: <i>Seq 9 Highroad</i>																				
Equipment	Rate:																			
Truck																				
Crane																				
Boom Lift		<i>3</i>	<i>6</i>	<i>e</i>	<i>20</i>	<i>=</i>			<i>180</i>											
Welders		<i>3</i>	<i>6</i>	<i>e</i>	<i>10</i>				<i>90</i>											
Misc.																				
Sub.																				
Name:		Class:																		
<i>Rob Ferguson</i>		<i>3</i>	<i>e</i>	<i>90</i>	<i>=</i>				<i>270</i>											
<i>Paul Brackin</i>		<i>3</i>	<i>e</i>	<i>90</i>	<i>=</i>				<i>270</i>											
<i>Matt Thiel</i>		<i>3</i>	<i>6</i>	<i>e</i>	<i>95</i>	<i>=</i>			<i>855</i>											
<i>Chad Mack</i>		<i>2</i>	<i>.5</i>	<i>e</i>	<i>95</i>	<i>=</i>			<i>237</i>											

TOTAL

\$1902 ⁰⁰/₀₀

Contractor Approval:

Contractor Notes:

PH: 419.867.8050
FX: 419.867.8059

www.blacksumosteel.com

STEEL, INC.

Extra Work Ticket

Date (List Below)

Small Tools

ame: Portville School

Location:

ation: Seq 9 High 100F

Equipment

Rate:

Truck

Crane

Boom Lift

Welders

Misc.

hC.

Name:

Class:

Paul Brackin

Colin Green

Ben Huff

Chad Mack

Contractor Approval:

Contractor Notes:

Done

Kevin Kallberg

From: Johnson, Luke <Luke.Johnson@aecom.com>
Sent: Friday, November 3, 2023 3:48 PM
To: Kevin Kallberg; Wolf, Justin
Cc: Weddle, Braden
Subject: RE: 23011 Fortville ES - Adding Kickers to Bent Plate per ISF RFI#094

Yes T&M is acceptable. Please use PCI #89 to track it.

From: Kevin Kallberg <KevinK@indianasteelfab.com>
Sent: Friday, November 3, 2023 11:13 AM
To: Johnson, Luke <Luke.Johnson@aecom.com>; Wolf, Justin <Justin.Wolf@aecom.com>
Cc: Weddle, Braden <Braden.Weddle@aecom.com>
Subject: 23011 Fortville ES - Adding Kickers to Bent Plate per ISF RFI#094

Luke and Justin,
For adding these angle kickers, are you okay with the erector doing T&M?

Kevin Kallberg



4545 West Bradbury Avenue
Indianapolis, IN 46241
C: 317 341 2276

www.indianasteelfabricating.com

"Building sustained excellence by continually improving who we are and what we do"

Certificate Of Completion

Envelope Id: B6C11E656FB5437DBEC77D58929DE6CB

Status: Completed

Subject: New Fortville Elem - E-06 IN Steel CO #2

Source Envelope:

Document Pages: 16

Signatures: 4

Envelope Originator:

Certificate Pages: 5

Initials: 4

Luke Johnson

AutoNav: Enabled

luke.johnson@aecom.com

Envelopeld Stamping: Enabled

IP Address: 65.240.194.21

Time Zone: (UTC-05:00) Indiana (East)

Record Tracking

Status: Original

Holder: Luke Johnson

Location: DocuSign

1/29/2024 11:51:29 AM

luke.johnson@aecom.com

Signer Events

Luke Johnson

luke.johnson@aecom.com

Sr Project Manager

Hunt Construction Group, Inc.

Security Level: Email, Account Authentication
(None)**Signature**DocuSigned by:

F598ED600A64485...Signature Adoption: Uploaded Signature Image
Using IP Address: 65.240.194.21**Timestamp**

Sent: 1/29/2024 11:55:35 AM

Viewed: 1/29/2024 11:55:46 AM

Signed: 1/29/2024 11:55:49 AM

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Kevin Kallberg

kevink@indianasteelfab.com

Project Manager

Security Level: Email, Account Authentication
(None)DocuSigned by:

92A5B8C559AD45D...Signature Adoption: Pre-selected Style
Using IP Address: 50.195.142.145

Sent: 1/29/2024 11:55:51 AM

Viewed: 1/30/2024 4:23:05 PM

Signed: 1/30/2024 4:23:23 PM

Electronic Record and Signature Disclosure:

Accepted: 1/30/2024 4:23:05 PM

ID: 2b3a67db-de88-4935-ac2a-431e572c073e

Company Name: Hunt Construction Group, Inc.

Larry Carter

lcarter@ratiodesign.com

Security Level: Email, Account Authentication
(None)DocuSigned by:

BEF2A3FE7906469...Signature Adoption: Pre-selected Style
Using IP Address: 75.103.173.207

Sent: 1/30/2024 4:23:25 PM

Viewed: 1/30/2024 4:48:36 PM

Signed: 2/1/2024 8:16:32 AM

Electronic Record and Signature Disclosure:

Accepted: 4/6/2023 4:19:35 PM


ID: f237d687-971b-49f9-86cd-7c0f1c096ed3

Company Name: Hunt Construction Group, Inc.

Greg Elkins

greg.elkins@mvcsc.k12.in.us

Chief Financial Officer

Security Level: Email, Account Authentication
(None)DocuSigned by:

153E50547E9B46C...Signature Adoption: Pre-selected Style
Using IP Address: 127.0.0.1

Sent: 2/1/2024 8:16:34 AM

Viewed: 2/1/2024 8:17:09 AM

Signed: 2/1/2024 8:17:19 AM

Electronic Record and Signature Disclosure:

Accepted: 11/5/2021 7:54:10 AM

ID: 75a70033-112e-4e44-ad05-a2df9e1c9625

Company Name: Hunt Construction Group, Inc.

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
John Bryant jbryant@theveridusgroup.com Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Accepted: 7/2/2023 7:10:36 AM ID: c29519ac-7ecc-43e8-baa5-d4f90162ba75 Company Name: Hunt Construction Group, Inc.	COPIED	Sent: 2/1/2024 8:17:21 AM
Diana Stimmel diana.stimmel@aecom.com Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Accepted: 7/10/2023 8:54:38 AM ID: 3a42a9f1-0ca1-4a07-9d11-afa40f886d1e Company Name: Hunt Construction Group, Inc.	COPIED	Sent: 2/1/2024 8:17:22 AM
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	1/29/2024 11:55:35 AM
Certified Delivered	Security Checked	2/1/2024 8:17:09 AM
Signing Complete	Security Checked	2/1/2024 8:17:19 AM
Completed	Security Checked	2/1/2024 8:17:22 AM
Payment Events	Status	Timestamps
Electronic Record and Signature Disclosure		

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, Hunt Construction Group, Inc. (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to this Electronic Record and Signature Disclosure (ERSD), please confirm your agreement by selecting the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after the signing session and, if you elect to create a DocuSign account, you may access the documents for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact Hunt Construction Group, Inc.:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: huntcmicdocusign@aecom.com

To advise Hunt Construction Group, Inc. of your new email address

To let us know of a change in your email address where we should send notices and disclosures electronically to you, you must send an email message to us at huntcmicdocusign@aecom.com and in the body of such request you must state: your previous email address, your new email address. We do not require any other information from you to change your email address.

If you created a DocuSign account, you may update it with your new email address through your account preferences.

To request paper copies from Hunt Construction Group, Inc.

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an email to huntcmicdocusign@aecom.com and in the body of such request you must state your email address, full name, mailing address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Hunt Construction Group, Inc.

To inform us that you no longer wish to receive future notices and disclosures in electronic format you may:

- i. decline to sign a document from within your signing session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;
- ii. send us an email to huntcmicdocusign@aecom.com and in the body of such request you must state your email, full name, mailing address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

The minimum system requirements for using the DocuSign system may change over time. The current system requirements are found here: <https://support.docusign.com/guides/signer-guide-signing-system-requirements>.

Acknowledging your access and consent to receive and sign documents electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please confirm that you have read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for your future reference and access; or (ii) that you are able to email this ERSD to an email address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format as described herein, then select the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

By selecting the check-box next to 'I agree to use electronic records and signatures', you confirm that:

- You can access and read this Electronic Record and Signature Disclosure; and
- You can print on paper this Electronic Record and Signature Disclosure, or save or send this Electronic Record and Disclosure to a location where you can print it, for future reference and access; and
- Until or unless you notify Hunt Construction Group, Inc. as described above, you consent to receive exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you by Hunt Construction Group, Inc. during the course of your relationship with Hunt Construction Group, Inc..